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ESTIMATE RUN 04/26/2011

ESTIMATE SUMMARY 09:53:24

CONTID: C17669         ESTIMATE NO: 0008 PROG 2005

PCN: 17669-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE OVER TURKEY CREEK (FASTER) PERCENT TIME:

PROJECT NO: FBR 069A-026                  

BRIDGE OVER TURKEY CREEK (FASTER)

NAME OF ROAD: 069A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 04/22/2011 DATE TIME STARTED 06/22/2010

P.O. DRAWER 352 DATE LET 03/18/2010 DATE WORK BEGAN

 DATE AWARDED 03/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2010 DATE ACCEPTED

WALSENBURG CO 81089     719-738-1883 DATE NOTICE TO PROCEED 06/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,015,837.00 PARTICIPATING $ $ 92,654.73

AWARD PROJECT AMT: 1,837,111.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.00

WORK DAYS

WORK DAYS

62.28%

760,425.57

92,654.73

92,654.73

92,654.73

$

$

$

$

1,255,411.43

0.00

1,255,411.43

0.00

1,255,411.43

-27,556.67

0.00

1,227,854.76

0.00

AMOUNT DUE 1,227,854.76 92,654.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,654.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 5.800

0.000

201-00001  
 

5.800

ACRE

1,200.00000 6,960.005.800

0.00

0010 Removal of Tree 15.000

0.000

202-00010  
 

15.000

EACH

500.00000 7,500.0015.000

0.00

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

21.000

EACH

6.50000 0.000.000

0.00

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

8.000

EACH

100.00000 0.000.000

0.00

0025 *Removal of Fence 2,025.000

0.000

202-01000  
 

3,088.000

LF  

0.65000 1,316.252,025.000

0.00

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

225.000

LF  

1.10000 0.000.000

0.00

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

110.00000 0.000.000

0.00

0040 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

56.000

LF  

10.00000 0.000.000

0.00

0045 Obliterate Old Road 0.000

0.000

202-07000  
 

1.000

L S 

25,000.00000 0.000.000

0.00

0050 Embankment Material (Complete In Place) 32,493.000

5,950.000

203-00060  
 

38,443.000

CY  

6.50000 249,879.5038,443.000

38,675.00

0055 Embankment Material (Complete In Place) (Special) 3,724.000

1,682.000

203-00062  
 

7,031.000

CY  

7.00000 37,842.005,406.000

11,774.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

75.00000 0.000.000

0.00

0065 Sweeping (With Pickup Broom) 24.000

4.000

203-01622  
 

40.000

HOUR

65.00000 1,820.0028.000

260.00

0070 Topsoil 0.000

0.000

207-00205  
 

2,500.000

CY  

12.00000 0.000.000

0.00

0075 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

600.000

LF  

5.00000 0.000.000

0.00

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

17.00000 0.000.000

0.00

0085 *Silt Fence 2,068.000

0.000

208-00020  
 

5,600.000

LF  

1.10000 2,274.802,068.000

0.00

0090 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

500.00000 500.001.000

0.00

0095 *Stabilized Construction Entrance 3.000

0.000

208-00070  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

80.000

HOUR

35.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

80.000

HOUR

50.00000 0.000.000

0.00

0110 Erosion Control Supervisor 91.000

19.000

208-00205  
 

250.000

HOUR

30.00000 3,300.00110.000

570.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

10.000

ACRE

320.00000 0.000.000

0.00

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

10.000

ACRE

700.00000 0.000.000

0.00

0125 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

10.000

ACRE

350.00000 0.000.000

0.00

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,000.000

LB  

1.55000 0.000.000

0.00

0135 *Soil Binder 3.000

0.000

213-00100  
 

3.000

ACRE

800.00000 2,400.003.000

0.00

0140 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

10.000

EACH

150.00000 0.000.000

0.00

0145 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

14.000

EACH

35.00000 0.000.000

0.00

0150 Brush Layer Cutting 0.000

0.000

214-01010  
 

170.000

EACH

3.00000 0.000.000

0.00

0155 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

2,300.000

SY  

2.10000 0.000.000

0.00

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

3,156.000

TON 

18.00000 0.000.000

0.00

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

150.00000 0.000.000

0.00



CONTID: C17669         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

2,440.000

TON 

85.00000 0.000.000

0.00

0175 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

2,218.000

GAL 

2.00000 0.000.000

0.00

0180 Geotextile (Drainage) (Class 1) 1,309.000

0.000

420-00112  
 

1,309.000

SY  

2.00000 2,618.001,309.000

0.00

0185 Riprap (12 Inch) 655.000

0.000

506-00212  
 

655.000

CY  

120.00000 78,600.00655.000

0.00

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

300.000

LF  

15.00000 0.000.000

0.00

0195 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,050.00000 0.000.000

0.00

0200 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,900.00000 0.000.000

0.00

0205 *Corner and Line Brace Post 10.000

0.000

607-00010  
 

18.000

EACH

250.00000 2,500.0010.000

0.00

0210 *Fence Barbed Wire with Metal Posts 2,025.000

0.000

607-01000  
 

3,261.000

LF  

1.30000 2,632.502,025.000

0.00

0215 *Fence (Temporary) 293.000

0.000

607-11580  
 

500.000

LF  

3.00000 879.00293.000

0.00

0220 *16 Foot Gate 1.000

0.000

607-60116  
 

3.000

EACH

510.00000 510.001.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) 0.000

0.000

612-00001  
 

25.000

EACH

22.00000 0.000.000

0.00

0230 *Delineator (Type II) 0.000

0.000

612-00002  
 

17.000

EACH

23.00000 0.000.000

0.00

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

26.00000 0.000.000

0.00

0240 Sign Panel (Class I) 0.000

0.000

614-00011  
 

3.750

SF  

16.00000 0.000.000

0.00

0245 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

1.000

EACH

105.00000 0.000.000

0.00

0250 *Construction Surveying 0.810

0.110

625-00000  
 

1.000

L S 

13,000.00000 11,960.000.920

1,430.00

0255 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

130,000.00000 130,000.001.000

0.00

0260 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0265 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

36.000

GAL 

70.00000 0.000.000

0.00

0270 *Flagging 34.000

0.000

630-00000  
 

1,800.000

HOUR

20.00000 680.0034.000

0.00

0275 *Traffic Control Inspection 120.000

0.000

630-00007  
 

120.000

DAY 

95.00000 11,400.00120.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 7.000

0.000

630-00012  
 

30.000

DAY 

475.00000 3,325.007.000

0.00

0285 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

4.000

EACH

210.00000 420.002.000

0.00

0290 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

4.000

EACH

60.00000 0.000.000

0.00

0295 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

8.000

EACH

21.00000 21.001.000

0.00

0300 *Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

22.000

EACH

32.00000 160.005.000

0.00

0305 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

16.000

EACH

42.00000 84.002.000

0.00

0310 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

64.000

SF  

16.00000 256.0016.000

0.00

0315 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,200.00000 3,200.001.000

0.00

0320 *Drum Channelizing Device 15.000

0.000

630-80360  
 

30.000

EACH

11.00000 165.0015.000

0.00

0325 *Traffic Cone 12.000

0.000

630-80380  
 

100.000

EACH

5.25000 63.0012.000

0.00

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Fuel Cost Adjustment 443.650

145.730

700-70016  
 

5,000.000

F A 

1.00000 589.38589.380

145.73

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

3,700.000

F A 

1.00000 0.000.000

0.00

0350 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

10,600.000

F A 

1.00000 0.000.000

0.00

0355 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0360 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0465 Construction Surveying (Hourly) added survey work 35.500

0.000

625-00001  
 

35.500

HOUR

100.00000 3,550.0035.500

0.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Concrete Barrier (Temporary) Type 7 barrier along cut 378.000

0.000

630-80370  
 

756.000

LF  

29.00000 10,962.00378.000

0.00

CAT 581,367.4352,854.731,269,478.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

35,000.00000 0.000.000

0.00

0385 Structure Excavation 83.000

0.000

206-00000  
 

83.000

CY  

10.00000 830.0083.000

0.00

0390 Structure Backfill (Class 1) 616.000

0.000

206-00100  
 

616.000

CY  

25.00000 15,400.00616.000

0.00

0395 Structure Backfill (Class 2) 151.000

0.000

206-00200  
 

151.000

CY  

20.00000 3,020.00151.000

0.00

0400 *Drilled Caisson (30 Inch) 432.000

0.000

503-00030  
 

432.000

LF  

205.00000 88,560.00432.000

0.00

0405 *Structural Steel (Galvanized) 7,925.000

0.000

509-00001  
 

7,925.000

LB  

5.60000 44,380.007,925.000

0.00

0410 *Bearing Device (Type III) (Special)(Fixed) 6.000

0.000

512-00103  
 

6.000

EACH

7,250.00000 43,500.006.000

0.00

0415 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

661.000

SY  

15.00000 0.000.000

0.00

0420 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

80.000

LF  

9.50000 0.000.000

0.00
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PCN: 17669-BID    ESTIMATE RUN 04/26/2011

PROJECT: FBR 069A-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0425 *Concrete Class D (Bridge) 241.000

70.000

601-03040  
 

311.000

CY  

350.00000 108,850.00311.000

24,500.00

0430 *Reinforcing Steel (Epoxy Coated) 48,155.000

15,300.000

602-00020  
 

63,455.000

LB  

1.00000 63,455.0063,455.000

15,300.00

0435 *Bridge Rail Type 10M 74.000

0.000

606-11030  
 

296.000

LF  

120.00000 8,880.0074.000

0.00

0440 *Prestressed Concrete Box (Depth 32" Through 48") 4,494.000

0.000

618-01994  
 

4,494.000

SF  

50.50000 226,947.004,494.000

0.00

0440 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

50.50000 0.000.000

0.00

0440 MATERIAL ALLOWANCE Precast cap 0.000

0.000SF  

113.38363 0.000.000

0.00

0445 *Prestressed Concrete Unit (Special) (Precast Cap) 272.400

0.000

618-05025  
 

272.400

SF  

155.00000 42,222.00272.400

0.00

CAT 646,044.0039,800.00718,359.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0450 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0455 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0460 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

$ 1,255,411.4392,654.73$2,015,837.00$CURRENT AMTPROJECT TOTAL


